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CONFIDENTIAL 

2.1 ABSTRACT 

February, 1992 marked the twenty-sixth month of full-scale earthmoving 
activities. Trucks completed the cleanup of contaminated material around the old 
Crusher Area and continued the road cut throu~h JP-W0-03 in theSE Jackpile 
area. Dozing of the North Jackpile dumps contmued along with pushing material 
from JP-W0-11 into JP-OP-41. The scrapers and support equipment continued 
with the cutting of the benches in the dumps along the west side of the Rio 
Moquino. TMA/Eberline performed some gamma & alpha surveys on some of the 
work areas and salvage materials. 
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CONFIDENTIAL 

2.2 PROGRESS MAPS 

The attached progress maps indicate the percentages of completion where work 
is being performed. Some items have been corrected or amended from previous 
maps to more accurately depict current status. 
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2.3 CONSTRUCTION PHOTOS 

FIGURE 1: P-10 area following portal backfill and placement of topsoil 
(looking NW). 

FIGURE 2: Vegetation sprouting through mulch in South Paguate 
reclaimed area (SP-D8 south of Rio Paguate.) 
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2.3 CONSTRUCTION PHOTOS cont'd 

' .. .... :'tl· • ..... . ~ 

FIGURE 3: Scrapers & support equipment cutting bench in waste 
dump--west side of Rio Moquino (looking NNW). 

FIGURE 4: Scraper along first bench--west of Rio Moquino 
(looking downstream SE). 
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2.3 CONSTRUCTION PHOTOS cont'd 

FIGURE 5: Backfill progress in JP-OP-41 (looking north). 

FIGURE 6: Truck & front end loader moving backfill material from 
JP-W0-03 (looking west). 
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2.4 MILESTONES 

• Extensive germination of last fall's seeding effort 
in the North and South Paguate was noted; 

• The P-10 area was covered with topsoil and 
is ready for seeding work; 

• The second "draft" of the Post-Reclamation LDng-Term 
Monitoring Program was submitted to BIA for review; 

• Eleven new Work Package Closeouts were sent to the BIA 
Contracting Officer for approval; 

• Gamma surveys for cleanup around the old crusher 
and protore PS-26 showed compliance with the specifications; 
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3.0 ACTION ITEMS 

3.1 POL/RPM 

1) Continue review of 2nd Draft of Post-Reclamation 
Long-Term Monitoring Program; 

2) Prepare 1st Quarter, PY-92 Financial Summary for submittal to BIA; 

3) Document status of Paguate Repairs Fund; 

4) Submit latest work package closeout documents; 

3.2 BUREAU OF INDIAN AFFAIRS 

1) Approval on work package closeouts; 

2) Remove compressor building for Agency's use; 

3.3 TECHNICAL/SUBCONTRACTING SERVICES 

1) Drill monitoring wells in pit bottoms; 

2) Schedule TR Mann for aerial photo & volume 
computation for late April; 

3.4 LAGUNA CONSTRUCTION COMPANY 

1) Revise schedule (as needed); 

2) Request Work package closeouts/inspections (as needed); 

3) Installation of slope-terraces--conditions permitting; 
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4.1 FOUR (4) WEEK LOOKAHEAD 
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--------~------~---
Four Week Lookahead--March, 1992 
LCC, Inc. 

Schedule Name 
Responsible 
As-of Date 28-Feb-92 9:00am Schedule File C:\TL3\MAR92LKK 

92 
Feb Mar 

Task Name Resources Status 24 2 9 16 

2E2J01-Backfill 

2E2J03-JPWS17 

2E1J13-JPW003 backfill 

2T2N01-Moquino bench 

2ElJ07-JPPS27 

2S2J01-dewater JKPL 

Detail Task 
• .... (Started) 

(Slack) 

c 

===== Summary Task A Milestone ===== (Started) ~~~ Conflict 
===--(Slack) ..... Resource delay 

23 30 
Apr 
6 

Scale: 1 day per character ---------------------------------

TIME LINE Gantt Chart Report, Strip 1, Page 1 
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4.2 PROJECT SCHEDULE 

Cutting of the Rio Moquino bench will continue with the scraper fleet and 
support equipment. The trucks will begin hauling protore from the SE J ackpile area 
pending completion of the road cut thru JP-W0-03. Sloping on JP-W0-11 and the 
North Jackpile dumps will continue. Dewatering of the Jackpile ponds will be 
enhanced to take advantage of the low humidity and upcoming windy season. 
Terracing of some of the longer South Paguate slopes 1s pending dryer conditions. 
Some revegetation work could be performed since the moisture received during the 
winter was higher-than-normal. 
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CONSTCA SUMRY 

2L 1 

2L2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 

2S1 

2S2 

2S3 

2S4 

285 

2S 

2R1 

2R2 

2R 

2T&2CS 

- - - -

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 

POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 

CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 

CO-OPAGREEMENTCONTINGECYCATOTAL 

CONSTRUCTION MANAGEMENT TASK TOTAL 
MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START -UP COSTS CA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 
LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 
BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENT CA TOTAL 

CONTAMINATED SOILCA TOTAL 

HIGHWALLCA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PIT WATER CA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURES TASK TOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 

TERRACING/SPECIAL CASES 

CONFIDENTIAL 

- - - - - - -
JACKPILE 

PROJECT TO DATE TRACKING 

TOTAL COST PTD PTD ACTUAL PTD ACTUAL REMAINING 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE 

$498,170.00 $244,917.03 $0.00 $244,917.03 $228,002.64 
$1,042,765.06 $1,042,765.06 $0.00 $1,042,765.06 $0.00 
$1,540,935.06 $1.287,682,09 $0.00 $1,287,682.09 $228,002,64 

$1,027,681.10 $751,317.67 $0.00 $751,317.67 $276,363.43 
$200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 

$2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 

$4,027.700.00 $956,434.10 $0.00 $956,434.10 $2.776,363 43 
$5,568,635.06 $2,244,116.19 $0.00 $2,244,116.19 $3,004,366.07 

$810,300.00 $805,256.32 $0 00 $805,256.32 $5,744.08 

$718,100.00 $610,099.20 $0.00 $502,096.20 $78,300.80 

$1,528,400.00 $1,415,355.52 $0.00 $1,307,352.52 $84,044,88 

$444.617.00 $440,076.57 $50.52 $440,026.05 $0.00 
$650,315.00 $287,647.72 $6,223.09 $281,424.63 $376,459.99 
$361,628.00 $205,321 .43 $3,635.60 $201,685.83 $74,775.12 

$1,456,560.00 $933,045.72 $9,909.21 $923,136.51 $451 ,235.11 
$14,354,084 99 $5,688,328.49 $1,094,046 66 $4,594,281.83 $8,712,644.50 
$8,805,515.96 $3,495,885.77 $678,340.50 $2,817,545.27 $5,309,630.19 

$6,753,878.13 $3,770,232.13 $804,170.48 $2,966,061.65 $2,983,646.00 

$432,039.00 $380,870.17 $79,717.70 $301,152.47 $51,168.83 

$293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 

$0.00 $0.00 $0.00 $0.00 $0.00 

$30,639,263.08 $13,394,643.79 $2,656,465.48 $10,738,178.31 $17,291,507.29 

$88,793.00 $14,753.31 $359.73 $14,393.58 $74,039.69 

$598,394.00 $412,550.86 $97,271.74 $315,279.12 $185,843.14 

$175,829.00 $161,880.26 $6,487.74 $155,392.52 $13,948.74 

$0.00 $0.00 $0.00 $0.00 $0.00 

$193,181.00 $141,613.28 $2,438.56 $139,174.72 $51,567.72 

$1,056.197.00 $730,797.71 $106,557.77 $624,239.94 $325.399.29 
$836,732.00 $318,839.83 $249.Q1 $318,590.82 $517,892.17 

$0.00 $0.00 $0.00 $0.00 $000 

$836,732.00 $31S,839.83 $249.01 $318,590.82 $517,892.17 

$900,905.00 $195,467.15 $40,582.59 $154,884.56 $619,162.85 

- - - -

FEB 1992 .. 
%OF REPORTED ESTIMATED 

ESTIMATE % VARIANCE 
SPENT COMf'L~E AT COMPLETION 

49°Al 62% $100,142.08 
1000AJ 100~-il $0.00 
840,b 89°-t $100,142.08 

73% 74% $9,157.33 

103% 103°-t $0.00 
OO,t 0% $0.00 

24% 240,t $9,157.33 
400,t 41% $109,299.41 

990,t 100% $0.00 

850A 86°.1\ $132,000.00 

93°A> 1000.1\ $132,000.00 

99% 99D,t $0.00 

44% 68°A $238,155.49 

57% 38°A ($163,748.00) 

!Wh 67°A $74,407.49 
40% 33% $605,194.65 

40% 36°,{ $999,502.97 

56°Al 61% $1,870,957.55 

88% 71 °A; $5,694.22 

20% 66D,t $204,616.91 
oo,u OO,i; $0.00 

44°Al 40% $3,685,966 31 

17% 29% $39,168.20 

690A 84% $221,097.50 

92°-t 81% ($15,013.56) 
OOA 0% $0.00 

730A 67% ($14,119.19) 
ego,t 76% $231,132.96 

38°.1\ 82°A $446,989.24 

0% 0% $0.00 

38°tt 0% $446,989.24 

4% ($3.097 ,691.20) 

POL-EPA01-001 0141 
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WBSIDNO. 
2 

··._.:: '•.• '•. 

2 

DETAIL FOR PTD 

FEB., 1992 
%OF REPORTED ESTIMATED 

PTO ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 
WORK PACKAGE DESCRIPTION 

TOTALOOST 
ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

CONSTRUCTION TOTAL $36,418,057.08 $16,988,149.72 $2,813,764.06 $14,066,382.66 $19,289,241.59 47D;i, 40% $1,472,804.80 
. .. '::: · .. : -.·· ''•,, ,:•, 

•'· '• : . ..... ·,• .. ·: .. ·:·::::_:.:.: ,.:'·::_:'···:. ·: .. ... 
:-· :-· •' .. -.;._ ·:.-:;:.' .. ·.·--.· .. •'- ·-::·.··:-· • . :-=:. • •. :.·_.., ,•'• •' .. : ·.· ,,•· ·-·- ... · .. '•,· ·-: ·: :·· •'•,• 

JACKPILE PROJECT SUMMARY . 
MANAGEMENT TOTAL $5,568,635.06 $2,244,116.19 N/A $2,244,116.19 $3,004,366.07 40% 41°A $109,299.41 

CONSTRUCTION TOTAL $36,418,057.08 $16,988,149.72 $2,813,764.06 $14,174,385.66 $19,289,241.59 47% 41°A $1,472,804.80 

GRANDTOTAL $41,986,692.14 $19,232,265.91 $2,813,764.06 $16,418,501.85 $22,293,607.66 46°;\l 41 O,t $1,682,104.21 

CONFIDENTIAL POL-EPA01-001 0142 
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JACKPILE 

PU92 PROJECT TO DATE: SUMMARY 1 
PY90 & 91 

INTERIM 

MOBILIZATION 

W'PSIDNO, 
MGMT CA SUMMAR'I 

1P1 

1P2 

1P 
1C1 

1C2 
1C3 

1C 
1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 

2M2 

2M3 

2M 
2E1 

2E2 

2E3 

2E4 

2E5 

2E6 

2E 
2S1 

2S2 

2S3 

2S4 

2S5 

2S 
2R1 

2R2 

2R 
2T/S 

WORK PACKAGE DESCRIPTION 

POL MANAGEMENT CA TOTAL 
POL OTHER PROGRAMS CA TOTAL 

POL MANAGEMENT TASK TOTAL 
CONSTRUCTION MANAGEMENT CA TOTAL 

INTERIM CMC CA TOTAL 
CO-OP AGREEMENT CONTINGECY CA TOTAL 

CONSTRUCTION MANAGEMENTTASKTOTAL 

MANAGEMENT TOTAL 

LCC COSTS CA TOTAL 

LCC START-UPCOSTSCA TOTAL 

LCC ADMINISTRATION TASK TOTAL 

MOBILIZATION CA TOTAL 

LAND SURVEY CA TOTAL 

LCC TRAINING CA TOTAL 

MOBILIZATION TASK TOTAL 

BACKFILLING CA TOTAL 

DUMP SLOPING CA TOTAL 

COVER PLACEMENTCATOTAL 

CONTAMINATED SOIL CA TOTAL 

HIGHWALL CA TOTAL 

EROSION CONTROL CA TOTAL 

EARTHWORK TASK TOTAL 

UG ENTRIES ABANDON CA TOTAL 

PITWATERCA TOTAL 

SS DEMOLITION CA TOTAL 

SS DECON CA TOTAL 

PERMANENT STRUCTURES CA TOTAL 

STRUCTURESTASKTOTAL 
SEEDING CA SUBTOTAL 

IRRIGATION CA SUBTOTAL 

REVEGETATION TASK TOTAL 
TERRACING/SPECIAL CASES 

CONFIDENTIAL 

ACTUAL COST ACTUAL COST ACTUAL COST 
PY90 PY91 PY92 

$85,607.08 $134,955.86 $24,354.09 

$0.00 $1,042,765.06 $0.00 
$85,607.08 $1,1n,720.92 $24,354.09 

$444,897.02 $302,825.07 $3,595.58 
$205,116.43 $0.00 $0.00 

$0.00 $0.00 $0.00 
$650,013.4S $302,825.07 $3,595.58 
$735,620.53 $1,480,545.99 $27,949.67 

$811,000.40 $0.00 ($5,744.08) 
$382,790.20 $119,306.00 $108,003.00 

$1,193,790.60 $119,306.00 $102,258.92 
$424,530.29 $15,546.28 $0.00 
$131,705.71 $129,867.63 $26,074.38 
$135,461.50 $54,635.05 $15,224.88 
$691,691.50 $200,048.96 $41,29!).26 

$3,104,841.60 $1,757,541.35 $825,945.54 
$1,436,751.40 $1,811,803.92 $247,330.45 

$194.07 $3,432,344.30 $337,693.76 

$117,322.06 $240,979.58 $22,568.53 

$58,321.27 $1,005.96 $0.00 

$0.00 $0.00 $0.00 
$4,717,430.40 $7,243,675.11 $1,433,538.28 

$12,300.80 $328.36 $2,124.15 

$388,455.50 $19,906.77 $4,188.59 

$137,009.53 $22,829.59 $2,041.14 

$0.00 $0.00 $0.00 
$72,316.96 $66,171.21 $3,125.11 

$610,082.79 $109.235.93 $11,478.99 
$31,304.00 $259,710.70 $27,825.13 

$0.00 $0.00 $0.00 
$31,304.00 $2!>9,710.70 $27,825.13 

$0.00 $0.00 $195,467.15 

- - - - - - - -

FEB 1992 ., 
TOTALPTD 

ACTUAL COST TOTAL COST 
PY90, 91 &92 ESTIMATE 

$244,917.03 $904,998.00 

$1,042,765.06 $1,006,614.00 

$1,287,682.09 $1,911,612.00 
$751,317.67 $1,205,821.10 
$205,116.43 $200,018.90 

$0.00 $2,500,000.00 

$956,434.10 $3,905,840.00 
$2,244,116.19 $5,817,452.00 

$805,256.32 $810,300.00 

$610,099.20 $886,100.00 

$1,415,355.52 $1,696,400.00 
$440,076.57 $461,363.00 

$287,647.72 $551 ,873.00 

$205,321 .43 $486,228.00 

$933,045.72 $1,499,464.00 
$5,688,328.49 $13,718,836.00 

$3,495,885.77 $7,564,988.00 

$3,770,232.13 $11,745,735.00 

$380,870.17 $323,637.00 

$59,327.23 $396,732.00 

$0.00 $0.00 

$13,394,643.79 $33,749,928.00 

$14,753.31 $128,147.00 

$412,550.86 $416,990.00 

$161,880.26 $175,829.00 

$0.00 $0.00 

$141,613.28 $278,783.00 

$7a<l,797.71 $999,74&.00 
$318,839.83 $1,738,609.00 

$0.00 $0.00 

$318,839.113 $1,738,609.00 
$195,467. 15 $900,905.00 

POL-EPA01-001 0143 
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2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $1,811,867.73 $16,988,149.72 $46,204,210.00 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $735,620.53 $1,480,545.99 $27,949.67 $2,244,116.19 $5,817,452.00 

2 CONSTRUCTION TOTAL $7,244,305.29 $7,931,976.70 $1,811,867.73 $16,988,149.72 $46,204,210.00 

GRAND TOTAL $7,979,926.8~ $9,412,522.69 $1,839,817.40 $19,232,265.91 $62,021,662.00 

CONFIDENTIAL POL-EPA01-001 0144 
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CONFIDENTIAL 

DETAIL FOR PTD (Project-to-Date) 

POL-EPA01-001 0145 



- - - - - - - - - --A-ORII --0- - - - - - -
FEB., 1992 

%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIDNO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 770/o 100<3A $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $194,139.00 $134,955.86 $0.00 $134,955.86 $59,183.14 70°Al 100% $59,183.14 

1P1L018 PROJECT MANAGEMENT- PY92 $193,172.00 $24,354.09 $0.00 $24,354.09 $168,817.91 13~ 160/o $40,958.94 

1P1L01C $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ Q_% $0.00 

1P1L01D $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

1P1 I POLMANAGEMENTCATOTAL I $498,170.00 II $244,917.031 $o.oo 1 $244,917.03 II $228,oo2.64 1 62%j $100,142.08 J 
AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 $629,994.00 $0.00 100°AJ 100% $0.00 

1P2L02 PRIOR LEGAL EXPENSE $82,032.00 $82,032.00 $0.00 $82,032.00 $0.00 1 00°Al 100% $0.00 

1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 $330,739.06 $0.00 100~ 100_% $0.00 

ENGINEERING CA TOTAL l $1,042,765.06 II $1 ,042,765.06 I $o.oo 1 $1 .o42,76s.o6 II $o.oo 1 100~ $o.oo 1 

ltP POL MANAGEMENT TASK TOTAL I $1 ,540,935.06 II $1,287,682.09 I $o.oo 1 $1 ,287,682.09 II $228.oo2.64 1 89%j $1oo. 142.08 1 

CMC 
1C1L01 &01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $638,882.00 $581,416.36 $0.00 $581,416.36 $57,465.64 91 OAJ 100% $0.00 

1C1L018 ENGINEERING SERVICES--PY92 $62,762.00 $642.75 $0.00 $642.75 $62,119.25 1 OAJ 1% ($1 ,513.00) 

1C1L058 ENVIRONMENTAL MONITORING: PY92 $109,098.00 $2,952.83 $0.00 $2,952.83 $106,145.17 3D,!, 3~.-t $10,670.33 

1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $216,939.10 $166,305.73 $0.00 $166,305.73 $50,633.37 77°AJ 100% $0.00 

1C1 I CONSTRUCTIONMA.NAGEMENTCATOTAL I $1,027,681.10 II $751,317.671 $o oo 1 $751,317.67 II $276.363.43 1 73o/tlj wl!lj $9,157.331 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $116,337.65 $115,775.00 $0.00 $115,775.00 $0.00 100% 100% $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 100°AJ 100°AJ $0.00 

1C2L03B COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107D,I, 100D,t $0.00 

INTERIM CMC CA TOTAL l $200,018.90 II $205,116.43 I $o.oo 1 $205,116.4311 $o.oo 1 $o.oo 1 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 $2,000,000.00 ODA OOAJ $0.00 J 
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 OOJt OOAJ $0.00 J 
1C3L03 PAGUATE REPAIR FUND $300,000.00 

1C3 O-OP AGREEMENT CONTINGENCY CA TOTAL $2,800,000.00 $0.00 $0.00 $0.00 $2,500,000.00 OOA OOAJ $o.oo 1 

I1C jcoNSTRUCTIONMANAGEMENTTASKTOTAL j $4.o27,7oo.oo II $956.434.10 I $o.oo 1 $956,434.10 II $2,776,363.43 1 $9,157.331 

CONFIDENTIAL POL-EPA01-001 0146 
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%OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

MANAGEMENT TOTAL l $5,568,635.06 II $2,244,116.19 I $o.oo 1 $2,244,t1s.tell $3,oo4,366.o71 41~ $to9,299.4j 1 

LCCAOMIN 

2L1L01 COMPLETE 1990 (LCC G&A) I $81o,3oo.oo 11 $811,000.40/ $0.00 J $811,oooAo II $o.oo 1 100"A>/ 100%/_ $o.oo 1 
2L1L02A LCC MARGIN-REFUND FOR OVERRUNS I $o.oo II ($5,744.os) 1 $o.oo 1 ($5,744.os) II $5,744.os 1 OOA>j oo~- NIAj 

2L1 I LCCCOSTSCATOTAL I $810,300.00 II $805,256.321 $o.oo I $so5.256.32 II $5,744.os 1 9901 1000~ $o.o~ 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $119,100.00 $89,400.00 $0.00 $89,400.00 $0.00 75% 1000Jt $0.00 

2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $291,000,00 $236,696.20 $0.00 $236,696.20 $54,303.80 81 o,u 1000Jt $0.00 

2L2L02B LCC INSURANCE-PY92 $132,000.00 $108,003.00 $0.00 $0.00 $23,997.00 82% 820AJ $132,000.00 

2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $176,000 00 $176,000.00 $0.00 $176,000.00 $0.00 1000~ 100% $0.00 

LCCSTART-UPCOSTSCATOTAL I $718,100.00 II $610,099.20 I $o.oo I $5o2.o96.2o II $7s.3oo.so 1 seC] $132.ooo.oo 1 

LCC ADMINISTRATION TASK TOTAL I $1,528,400.00 II $1,415,355.521 $o.oo I $t,3o7.352.52 II $84,Q44.ss 1 93%j 1000~ $132.ooo.o~ 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 oo,u OOJt $0.00 

2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934.04 $0.00 $61,934.04 $0.00 97% 1 OOO.k $0.00 

2M1L06 COMPLETE 1990 (REMODELING) $46,520.00 $50,732.20 $0.00 $50,732.20 $0.00 1 09°Al 1Q00Jt $0.00 

2M1L07 COMPLETE 1990 (RECONDITIONING) $97,163.00 $113,909.36 $19.38 $113,889.98 $0.00 117011J 1000,k $0.00 

2M1L08 COMPLETE 1990 (SHOPS) $192,210.00 $190,603.34 $0.00 $190,603.34 $0.00 990IIJ 100% $0.00 

2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51°Al 1000Jt $0.00 

2M1 I MOBILIZATIONCATOTAL I $444,617.00 II $440,076.57 I $50.52 1 $44o.o2e.o5 II $o.oo 1 990~ $o.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP ARE:A $117,913.00 $131,705.71 $2,550.04 $129,155.67 $0.00 112% 1000AJ $0.00 

2M2S01 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 $126,762.76 $136,369.37 49°Jt 1 ooo,n $131,404.24 

2M2J01 LAND SURVEY JP AREA $266,165.00 $26,074.38 $568.18 $25,506 20 $240,090 62 10% 16% $106,751.25 

LANDSURVEYCATOTAL I $650,315.00 II $287,647.721 $6,223.09 1 $281,424.63 II $376,459.99 1 $238,155.491 

TRAINING 

2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2M3L02, 02A OPERATOR TAAINING-PY90 & PY91 $271,628.00 $190,096.55 $3,635.60 $186,460.95 $0.00 70% 1000Jt $0.00 

2M3L02B OPERATOR TAAINING-PY92 $90,000.00 $15,224.88 $0.00 $15,224.88 $74,775.12 17011J 60Ji: ($163,748.00) 

2M3 I LCCTRAININGCATOTAL I $361.628.oo 11 $205,321.43 1 $3,635.eo 1 $201.685.83 II $74.775.12 1 570~ 38o~ ($163,74s.oo> 1 

12M MOBILIZATION TASK TOTAL I $1.456,560.oo 11 $933.045.72 1 . $9,909.21 1 $923,136.51 ll $451 .235. 11 1 64%J 670~ $74,407.491 

BACKFILUNG 

2E1 NOt COMPLETE 1990 (NP HAUL ROADS) $60,352.00 $87,120.86 $12,184.44 $74,936.42 ($26, 768 .86) ($14,584.42) 

CONFIDENTIAL POL-EPA01-001 014 7 
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FEB., 1992 

0Al OF REPORTED ESTIMATED 
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2E1N02 HAUL TO NP PIT: NP-PS-17 $1,838,682.00 $1,186,238.94 $288,214.26 $898,024 68 $652,443.06 65°,1) 100% $452,361.32 

2E1N03 COMPLETED 1990 (NP-PS-18) $1,313,140.00 $1,056,227.81 $222,620.62 $833,607.19 $256,912.19 800,1) 1 000,1) $204,800.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $413,123 00 $263,356.58 $30,389.74 $232,966.84 $149,766.42 64°,\ 1000A> $120,000.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.7 4 $33,927.65 $242,568.09 $132,334.26 68_o,t 100°.-1 $105,600.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $257,759 00 $210,848.58 $39,889.15 $170,959.43 $46,910.42 82°,\ 1000,\ $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,723 00 $1,251,376.57 $213,963.59 $1,037,412.98 $365,346 43 77% 1 ooo;t $291,200.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 00,1) 00,1) $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E1N10 HAUL TO NP PIT: NP-WT -10 $102,067.00 $66,264.90 $9,653.05 $56,611.85 $35,802.10 65% 1000,U $17,391.15 

2E1 N11 COMPLETE 1990 (NP-PS-13) $149,157.00 $150,560.64 $18,071.14 $132,489.50 ($1 ,403.64) 101°Al 100% ($14,403.50) 

2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 330,U 100% $100,076.32 

NP BACKFILLING SUBTOTAL $6,308,226.00 $4,596,807.30 $868,913.64 $3,727,893.66 $1,711,418.70 73% 74°Al $1,262,440.87 

2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47% 85°Al $23,472.71 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $120,303.99 $120,303.99 $22,894 92 $97,409.07 $0.00 100% 1 ooo,u ($2,647.08) 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 1 ooo,u 100% $0.00 

SP BACKFILLING SUBTOTAL $208,202.99 $208,793.74 $28,504.02 $180,289.72 $46,297.25 100% 96% $20,825.63 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $108,772.00 $62,815.58 $11,902.36 $50,913.22 $45,956.42 580,t 450,t ($4,368.49) 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $0.00 $0.00 $0.00 $223,098.00 OO,t OO;t $0.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 $0.00 $0.00 OO,i; 00,\ $0.00 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,094,608.00 $0.00 $0 00 $0.00 $2,094,608.00 0% 0% $0.00 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $518,425.00 $390,422.71 $87,169 06 $303,253 65 $128,002.29 750AJ 1000Ji: $215,171.35 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $86,149.00 $114,668.21 $26,074.95 $88,593.26 ($28,519.21) 1330,t 180A: ($406,035.78) 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $268,515.00 $83,717 94 $18,002.79 $65,715.15 $184,797.06 310AJ 32°Al $63,155.16 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $485,748.00 $46,093.93 $10,102.93 $35,991.00 $439,654.07 90AJ OOJi: $0.00 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $3,041,178.00 $0.00 $0.00 $0.00 $3,041,178.00 OO,i; OO,k $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% OOJb $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0 00 $0.00 $0.00 $0.00 0% oo,u $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $112,682.00 $0.00 $0 00 $0 00 $112,682.00 0% 0% $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $634,274.00 $185,009.08 $43,376 91 $141,632.17 $449,264.92 29% 12% ($545,994.08) 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $77,571.00 $0.00 $0.00 $0.00 $77,571.00 0% 0% $0 00 

2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0 00 $0 00 0% 0% $0.00 

JP BACKFILLING SUBTOTAL $7,837,656.00 $882,727.45 $196,629.00 $686,098.45 $6,954,928.55 110,1 OO;b ($678,071.84) 

2E1 I BACKFILLING CA TOTAL I $14,354,084.9911 $5,688,328.491 $1,094,046.66 I $4,594,281.83 II $8,712,644.50 I $605,194.65 1 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $313.472.00 $0.00 $0.00 $0.00 $313,472.00 0% OO;b $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $26,281.00 $19,305.52 $2,255.93 $17,049.59 $6,975.48 73°A: 100% ($35,289.59) 

2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 810,{ 100",k $1,829.25 

2E2N04 COMPLETE 1990 (NP-W0-04) $24,959.00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 81DAJ 1 000Jb $0.00 

2E2N05 CUT NP-W0-06 SLOPES $23,741.00 $494.43 $41.68 $452.75 $23,246.57 100% 100% $13,363.25 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 00fi: OO,t $0.00 

2E2N07 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956.97) 114°A: 1000Ji: ($2,432.12) 

2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627.61 $907.31 $8,720.30 $4,634.39 68°A: 100% $5,541.70 

2E2N09 COMPLETE 1990 (NP-HW-25) $24,309.00 $15,690.44 $1,560.41 $14,130.03 $8,618.56 65°A: 1000,\ $0.00 

NP DUMP SLOPING SUBTOTAL $466,411 .49 $101,711.31 $13,410.79 $88,300.52 $364,700.18 22°A: 18% ($16,987.51) 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $156,202.00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 610A: 1000,{ $48,000.00 

CONFIDENTIAL POL-EPA01-001 0148 
........... 



- - - - - - - - --AI..aFJ I 1 D- - - - - - -
FEB., 1992 

DA>OF REPORTED ESTIMATED 

TOTAL COST PTD ACTUAL ACTUAL REMAINING ESTIMATE % VARIANCE 

WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAl.. COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OO,k OO,k $0.00 

2E2S03 CUT SP-W0-13B/WS-18A SLOPES $1,013,795.00 $1,050,177.34 $235,939.23 $814,238.11 ($36,382.34) 104°ti: 1000,k ($11,628.11) 

2E2S04 COMPLETE 1990 (SP-W0-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 720ti: 1000,k $0.00 

2E2S05 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,556.07 $22.12 1000ti:J 1000,k $12,376.93 

2E2S06 COMPLETED 1990 (SP-WS-18C/WT -19) $694,880.00 $594,655.55 $123,410.45 $471,245.10 $100,224.45 86% 1000.k $80,000.00 

2E2S07 COMPLETED 1990 (SP-WT -D3) $42,786.00 $30,433.21 $3,083.78 $27,349.43 $12,352.79 71% 100°Ji: $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100°,k 100% $44,656.48 

2E2S09 COMPLETE 1990 (SP-W0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 690,k 1000ti:J $0.00 

2E2S10 DELETED 1990 (SP-WS-06) $0 00 $0.00 $0 00 $0.00 $0.00 OO,k 00ti:J $0.00 

2E2S11 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419 64 $30,051.52 $6,371.84 830,k 100% $0.00 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181 33 $6,324.55 870ti: 1000ti:J $0 00 

2E2S13 DELETED 1990 (SP-WT -15AI15B) $0.00 $0.00 $0.00 $0.00 $0 00 0% 0% $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241 .38) 1440ti:J 100°.k ($9,949.68) 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $34,710.00 $24,280.44 $2,994.50 $21,285.94 $10,429.56 70°h 1000.k $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 1950ti:J 1000,t ($25,721.90) 

2E2S17 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954.96 $19.07 1000ti:J 1000.k $9,040.04 

2E2S18 BACKFILL SP-OP-34 (SH-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3,186.65) 106°h 1000Jt $8,588.42 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $5,080.00 $3,690.12 $530.73 $3,159.39 $1,389.88 73% 100DJt $0.00 

SP DUMP SLOPING SUBTOTAL $2,570,414.47 $2,464,943.40 $497,828.88 $1,967,114.52 $105,471.07 96°-i 810AJ $155,362.18 

2E2J01 CUT JP-W0-11 SLOPES $1,009,732.00 $157,434.08 $28,567.36 $128,866.72 $852,297.92 16°-i 20°ti:J $365,398.40 

2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $0.00 $0.00 $0.00 $477,243.00 OO,i 0% $0.00 

2E2J03 &3A CUT JP-WS-17 SLOPES $2,239,392.00 $0.00 $0.00 $0.00 $2,239,392.00 OD,k ODAJ $0.00 

2E2J04 CUT JP-PS-22 SLOPES $104,656.00 $0.00 $0.00 $0.00 $104,656.00 0% OOAJ $0.00 

2E2J05 CUT JP-W0-72 SLOPES $11,160.00 $0.00 $0.00 $0.00 $11,160.00 0% 00ti:J $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ QOJi: $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 0% 00ti:J $0.00 

2E2J08 CUT JP-WS-D1 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 00ti:J $0.00 

2E2J09 DELETED 1990 (JP-WT -02AI02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OO,k $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0 00 $0.00 $0.00 $0 00 0% 0% $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $107,508.00 $0.00 $0.00 $0.00 $107,508.00 OOJt OO.k $0.00 

2E2J14 CUT JP-W0-11 SLOPES $721,679.00 $334,673.65 $62,936.49 $271,737.16 $387,005.35 46% 950ti: $216,663.88 

2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $55,451.37 $8,560.86 $46,890.51 $101,689.63 35% 1000,k $62,570.49 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0% $0.00 

2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 

2E2J18 NO WORK PACKAGE ASSIGNED THIS W8S It $5,518.00 $0.00 $0.00 $0.00 $5,518.00 OO,k 0% $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS W8S It $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00 

2E2J20 CUT SLOPES JP-W0-14 (NORTH SLOPES) $7,172.00 $2,931.06 $544.81 $2,386.25 $4,240.94 41% 100% $4,785.75 

2E2J21 CUT JP-WS-19A SLOPES $64,551.00 $38,009.61 $6,803.87 $31,205.74 $26,541.39 59% 13°h ($175,493.15) 

2E2J22 CUT JP-WS-198 SLOPES $395,761.00 $241,599.30 $41,819 95 $199,779.35 $154,161.70 610ti:J 76°h $132,893.43 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% ODAJ $0.00 

2E2J24 CUT JP-W0-66 SLOPES $258,203.00 $54,762.06 $9,797.45 $44,964.61 $203,440.94 21Dti:J 100D,k $213,238.39 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJt $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 ODAJ ODJt $0.00 

2E2J27 CUT JP-W0-18/668 SLOPES $100,412.00 $44,369.93 $8,070.04 $36,299.89 $56,042.07 44% 1000Jt $41,071.11 

2E2J28 CUT JP-W0-18/66C SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOJt $0.00 
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2E2J29 DELETED 1990 (JP-WO-Q3A) $0.00 $0.00 $0.00 $0.00 $0.00 QO,t QOAJ $0.00 
2E2J30 DELETED 1990 (JP-WO-Q3B) $0.00 $0.00 $0.00 $0.00 $0.00 QOAJ QOAJ $0.00 
2E2J31 CUT SLOPES JP-W0-04 $62,620.00 $0.00 $0.00 $0.00 $62,620.00 0% OOAJ $0.00 
2E2J32 CUT SLOPES JP-W0-04B $45,942.00 $0.00 $0.00 $0.00 $45,942.00 OOAJ 0% $0.00 
2E2J33 DELETED 1990 (JP-WO-Q5A) $0.00 $0.00 $0.00 $0.00 $0.00 QOAJ 0% $0.00 
2E2J34 DELETED 1990 (JP-WO-Q5B) $0.00 $0.00 $0.00 $0.00 $0.00 0~ OOAJ $0.00 

JP DUMP SLOPING SUBTOTAL $5,768,690.00 $929,231.06 $167,100.83 $762,130.23 $4,839,458 94 16% 16% $861,128.30 

OUMPSLOPINGCATOTAL I $8,805,515.9611 $3,495,885.771 $678,340.50 I $2,817,545.2711 $5,309,630.191 40~ $999,502.97 1 

COYER PLACEMENT 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-D8 $77,922.00 $63,344.99 $12,678.06 $50,666 93 $14,577,01 81% OOAJ $0.00 

2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 $141,709.52 ($4,317.04) 102°h 100% $20,787.48 

2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ QO,t $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $51,363.00 $33,699.90 $6,896.74 $26,803.16 $17,663.10 66°A: QO,t $0.00 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-D6 $246,424.00 $194.07 $0.00 $194.07 $246,229.93 OCt\ QO,t $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-D9 $45,045.00 $44,865.45 $9,417.00 $35,448.45 $179.55 1QQO,t 1QQO,t $9,596.55 

2E3N07 HAUL SOIL FROM SP-ON-61 TO NP-D4 $149.246.00 $123,332.06 $27,960.48 $95,371.58 $25,913.94 83°A: 1QQO,t $9,211.42 
2E3N08 HAUL SOIL FROM SP-ON-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 $101,882.16 $3,597.58 97°A: 1QQO,t ($20,573.16) 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 $156,275.83 $3,982.16 980A: 100% ($13,985.83) 
2E3N10 HAUL SOIL FROM SP-ON-61 TO NP-D5 $232,064.00 $152,560.45 $34,067.07 $118,493.38 $79,503.55 660A: 100% $44,123.62 
2E3N11 HAUL SOIL FROM SP-ON-61 TO NP-D10 $210,600.00 $0.00 $0.00 $0.00 $210,600.00 0~ QOAJ $0.00 
2E3N12 SOIL TO NP-D6 (BENCHES) $113,607.00 $0.00 $0.00 $0.00 $113,607.00 QO,t 0% $0.00 
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $73,235.00 $41,868.20 $7,894.30 $33,973.90 $31,366.80 57°A: 1QOOAJ $39,261.10 

2E3N14 SHALE BORROW TO NP-04 $49,144.13 $49,144.13 $11,382.07 $37,762.06 $0.00 1QOOAJ 1QQOAJ $11,382.07 
2E3N15 SHALE BORROW TO NP-05 $136,500.00 $100,723.15 $23,191.46 $77,531.69 $35,776.85 74°A: 1Q00AJ $58,968.31 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $51,948.00 $0.00 $0.00 $0.00 $51,948.00 0% OOAJ $0.00 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $84,240.00 $0.00 $0.00 $0.00 $84,240.00 OOA: QOAJ $0.00 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $83,873.00 $77,407.80 $15,259.07 $62,148.73 $6,465.20 92°A: 100% $15,197.27 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-02 $81,152.00 $77,153.57 $15,645.08 $61,508.49 $3,998.43 951J,t 100% $12,619.51 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0.00 $0.00 $0.00 $0.00 $0.00 QO,t 0% $0.00 

NP COVER PLACEMENT SUBTOTAL $2,183,274.13 $1,257,942.07 $258,172.12 $999,769.95 $925,332 06 58°A: 520A: $186,588.34 

2E3S01 SOIL BORROW SP-OP-35(SP-01)FROM SP-SB $176,082.00 $42,362.82 $6,741.69 $35,621.13 $133,719.18 24°A: 1 QOOA: $88,375.87 

2E3S02 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SE $135,933.00 $147,803.17 $30,438.88 $117,364.29 ($11 ,870.17) 109% 1000A: $18,568.71 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $671 ,269.00 $206,210.99 $44,691.54 $161,519.45 $465,058.01 31% 100% $509,749.55 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98% 1 QQO,t $57,893.81 

2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $133,454.00 $43,856.41 $9,476.24 $34,380.17 $89,597.59 33% 480A: $61,828.65 

2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $164,704.00 $79,800.69 $16,488.41 $63,312.28 $84,903.31 48°,\) 1QQO,t $101,391.72 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74% 1QQDAJ $100,808.74 

2E3S08 SOIL BORROW (08) FROM SP-SB-44 $425,531.00 $374,859.91 $81,966 27 $292,893.64 $50,671.09 88% 1QODAJ $132,637.36 

2E3S09 SOIL BORROW (09) FROM SP-SB-42 $446,808.00 $312,735.22 $80,229.00 $232,506.22 $134,072.78 70% 100% $214,301.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-010 $0.00 $0.00 $0.00 $0.00 $0.00 0% QOAJ $0.00 

2E3S11 SOIL BORROW (SP-011) FROM SP-SB-42 $205,110.00 $236,109.02 $56,194.87 $179,914.15 ($30,999.02) 115D,t, 1QOOAJ $25,195.85 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $275,568.00 $70,740.75 $13,352.44 $57,388.31 $204,827.25 26°h 500AJ $160,791.38 
2E3S13 SOIL BORROW (SP-01 B) FROM SP-SB-50 $262,362.00 $159,115.25 $25,778.20 $133,337.05 $103,246.75 61°h 1Q00AJ $129,024.95 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973.73 $4,603.27 $19,370.46 $2,396.27 91 O,t 1QQOAJ $6,999.54 
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2E3S15 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0.00 $0.00 $77,217.00 0% 0% $0.00 
2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-o7 $83,484.00 $55,408.25 $11 '198.25 $44,210.00 $28,075.75 66_% 100% $32,636.00 
2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234.00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 82_% 1000fil $13,988.48 
2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-o4 $190,818.00 $168,325.44 $21,841.37 $146,484.07 $22,492.56 88_% 100% $44,333.93 
2E3S19 HAUL SHALE FROM SP-WS-07 TO SP-D10 $14,368 00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 2050A 1000J! ($1 0,300.57) 
2E3S20 HAUL SHALE FROM SP-WS-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 2330,\ 1000,t ($16,005.88) 
2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $21 '143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 1510,t 1000fi: $3,996.88 

SP COVER PLACEMENT SUBTOTAL $3,903,562.00 $2,504,200.35 $544.422.59 $1,959,777.76 $1,399,361.65 64~.-t 860,-t $1,676,216.75 
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $408,704.00 $26.40 $0.00 $26.40 $408,677.60 0% 00tiJ $0.00 
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $243,698.00 $0.00 $0.00 $0.00 $243,698.00 0% 00tiJ $0.00 
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0.00 $0.00 $0.00 0_% 00;\ $0.00 
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0 00 $0.00 $0.00 $0.00 $0.00 OOA 00J! $0.00 
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 $0 00 $0.00 00;\ 00J! $0.00 
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 $0.00 $0.00 o_o;t 00J! $0.00 
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 $0.00 $0.00 0% 00tiJ $0.00 
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0 00 $0.00 $0.00 $0.00 $0.00 QOJ! 00,{ $0.00 
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 o_ott 00J! $0.00 
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 00tiJ $0.00 
2E3J11 HAUL SOIL FROM JP-SB-54 TO 016 $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 00J! $0.00 
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 0% 00AJ $0.00 
2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 ~% 0% $0.00 
2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ 0% $0.00 
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1,575.77 $6,487.54 $6,576.69 55% 1000AJ $8,152.46 
2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 0_% 00AJ $0.00 
2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 $0.00 $0.00 o_o;t, 00AJ $0.00 
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 00AJ 0% $0.00 
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 00AJ $0.00 
2E3J20 HAUL SHALE FROM JP-WS-15 TO 02 $0.00 $0.00 $0.00 $0.00 $0.00 00J! 0% $0.00 
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0 oo $0.00 $0.00 $0 00 00J! 0% $0.00 
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0 00 
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 $0.00 $0.00 OOJ! OOJ! $0.00 
2E3J24 HAUL SHALE FROM JP-WT -02 TO D8A $0.00 $0.00 $0.00 $0.00 $0.00 OOA 00Jt $0.00 
2E3J25 DELETED 1990 (JP-WT -o2) $0.00 $0.00 $0.00 $0.00 $0.00 00tiJ OOAJ $0.00 
2E3J26 DELETED 1990 (JP-WT -o2) $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 $0.00 $0 00 00;\ OOJ! $0.00 
2E3J28 HAUL SHALE FROM JP-WT-Q2 TO D15 $0.00 $0.00 $0.00 $0.00 $0.00 00;\ 00;\ $0.00 

2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00 $0.00 $0.00 00;\ 0% $0.00 
JP COVER PLACEMENT SUBTOTAL $667,042.00 $8,089.71 $1,575.77 $6,513.94 $658,952.29 10J! 1 OAJ $8,152.46 

COVERPLACEMENTCATOTAL I $6,753,878.1311 $3,770,232.131 $804,170.481 $2,966,061.6511 $2,983,646.00 I 61°/tij $1,870,957.55\ 

CONTAM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 84°h 90% $21,273.69 
2E4N01A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 1000,-t 1000AJ $10,453.17 
2E4N01B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100°.-t 1000AJ $10,367.42 

NP CONTAMINATED SOIL SUBTOTAL $197,504.00 $180,615.53 $41.405.64 $139,209.89 $16,888.47 91% QOOAJ $42,094.28 
2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $162,633.00 $123,375.73 $26.273.15 $97,102.58 $39,257.27 76•.-t 80% ($19,764.22) 
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WBSIONO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST EQUIP CREDIT CASH FLOW COST ESTIMATE SPENT COMPLETE AT COMPLETION 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0.00 $0.00 OO_,t OOAJ $0.00 
2E4S03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO_,t OOAJ $0.00 
2E4S04 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 OO_,t 0% $0.00 
2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 
2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% OOAJ $0.00 
2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $11,432.00 $23,146.83 $5,917.38 $17,229.45 ($11 ,714.83) 202°h 1000A ($8,940.45) 

SPCONTAMINATED SOIL SUBTOTAL $174,065.00 $146,522.56 $32,190.53 $114,332.03 $27,542.44 840AJ 500,j ($28,704.68) 
2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $42,183.00 $52,328.78 $5,978.62 $46,350.16 ($10,145.78) 1240AJ 85°A ($12,346.60) 
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $11,115.00 $0.00 $0.00 $0.00 $11,115.00 OOAJ OO,j $0.00 
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 OO,j OO,j $0.00 
2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $7,172.00 $1,403.30 $142.91 $1,260.39 $5,768.70 200_,t 50°-k $4,651.22 

JP CONTAMINATED SOIL SUBTOTAL $60,470.00 $53,732.08 $6,121.53 $47,610.55 $6,737.92 89°-k 70°-k ($7,695.38) 

2E41 CONTAMINATEDSOILCATOTAL I $432,03900 II $380,870.171 $79,717.70 1 $301,152.4711 $51,168.831 88°JY 71°JY $5,694.22 1 

HIGHWALL RECLAM 
2E5N01 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 10AJ 1000,j $64,287.18 
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 OOAJ 1000,j $61,249.00 

NP HlGHWALL SUBTOTAL $141 ,229.00 $1,005.96 $190.14 $815.82 $140,223.04 10AJ 1000,j $125,536.18 
2E5S01 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38°A 1000,j $34,022.36 
2E5S02 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39°A 1000,j $45,058.37 

SP HIGHWALL SUBTOTAL $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 JSO,j 1000,j $79,080.73 
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OO,j 1000,j $0.00 
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 OO,j 1000,j $0.00 

JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OO,j OO,j $0.00 

2E51 HIGHWALL CA TOTAL l $293,745.00 II $59,327.23 I $190.141 $59,137.0911 $234,417.77 1 $204,616.91 1 

EROSION CONTROL 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OO,f OOA $0.00 
2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 OOAJ OOA $0.00 
2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 $0.00 00,f OOA $0.00 

RIO MOQUINO AND NPDITCH SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OO,f OOA $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OO_,t OOA $0.00 
I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 OO,f OOA $0.00 

ROCK SUBTOTAl,. $0.00 $0.00 $0.00 $0.00 $0.00 OO,f OOA $0.00 

2E6j EROSION CONTROL CA TOTAL I $0.00 II $0.00 I $o.oo I $o.oo II $o.oo I $o.oo I 

EARTHWORK TASK TOTAL I $30,639,263.0811 $13,394,643.791 $2,656.465.481$10,738,178.31 II $17,291,507.29\ 44§M 4oo1 $3,685,966.31 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2S1S01 I SEAL P-13 ADIT $o.oo II $o.oo I $o.oo I $o.oo II $o.oo I $o.oo I 
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2S1S02 SEAL P-10 DECLINE $15,755.00 $1,929.88 $281.22 $1,648.66 $13,825.12 12% OOAJ $0.00 
2S1S03 COMPLETE 1990 (H-1 ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7% 1000AJ $10,225.93 
2S1S04 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21% 1000AJ $28,942.27 
2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1000AJ $0.00 

SP UG ENTRIES ABANDON SUBTOTAL $83,297.00 $14,488.86 $349.40 $14,139.46 $68,808.14 170-t 32°A $39,168.20 
2S1J01 SEAL JP-SS-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 OOJt OOA $0.00 
2S1J02 SEAL JP-PS-46 ENTRIES $2,748.00 $264.45 $10.33 $254.12 $2,483.55 10% 0% $0.00 

JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $264.45 $10.33 $254.12 $5,231.55 5% 5°A $0.00 

2s1 I UG ENTRIES ABANDON CA TOTAL I $88,793.oo II $14.753.31 1 $359.731 $14,393.58 II $74,039.69 1 $39,168.20 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT) $141 ,666.00 $161 ,935.47 $36,761.23 $125,174.24 ($20,269.47) 114% 1000A $16,491.76 
2S2S01 DISPOSE OF SP PIT WATER $93,920.00 $128,155.26 $23,736.58 $104,418.68 ($34,235.26) 136% 1000A ($12,033.68) 
2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $362,808.00 $122,460.13 $36,773.93 $85,686.20 $240,347.87 34°Al 66°A $216,639.42 

2S2 PITWATERCATOTAL $598,394.00 $412,550.86 $97,271.74 $315,279.12 $185,843.14 690AJ 840,\ $221,097.50 

SURF STRUC OEM 

2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1 '172.41 $0.00 $1,172.41 $1,774.59 400A 1000AJ $1,774.59 
2S3S01 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $48,510.07 $2,490.72 $46,019.35 $9,385.93 84°A 900,\ $6,763.39 
2S3J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,197.78 $3,997.02 $108,200.76 $2,788.22 98°A 95o,t ($23,551.54) 

253 SS DEMOLITION CA TOTAL $175,829.00 $161,880.26 $6,487.74 $155,392.52 $13,948.74 92°A 810A ($15,013.56) 

SURF STRC DECOM 

2S4XY NOT ASSIGNED I $o.oo II $o.oo 1 $o.oo 1 $o.oolT $o.oo I 00AJI ooAlj $o.oo I 
254 SS DECOM CA TOTAl I $o.oo 11 $o.oo 1 $o.oo 1 $o.ooll $0.001 OOAJ! ooA>) $o.oo I 

PERMSTRUC 

2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 $0.00 $0.00 OO,t 0% $0.00 
2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% O"A $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0 00 OOA 00,\ $0.00 
2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0Dfi 0"A $0.00 
2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 OOJt 0°A $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% o•A $0.00 
2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $41,616.00 $0.00 $0.00 $0.00 $41,616.00 OO,t OOA $0.00 
2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0.00 $0.00 00,\ OOA $0.00 

JP STRUCTURES SUBTOTAL $41,616.00 $0.00 $0.00 $0.00 $41,616.00 00,\ OOA $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $151,565.00 $141,613.28 $2,438.56 $139,174.72 $9,951.72 ($14, 119.19) 

ALL STRUCTURES SUBTOTAL $151,565.00 $141,613.28 $2,438.56 $139,174.72 $9,951.72 ($14, 119.19) 

2ssl PERMANENT STRUCTURES CA TOTAL I $193,181.oo 11 $141,613.281 $2,438.561 $139,174.7211 $51.567.72 1 730~ 670~ ($14,119.19)1 

I2S STRUCTURES TASK TOTAL j $1 .ose, 197.oo II $730.797.71 1 $106,557.77 1 $624.239.94 11 $325.399.29 1 69~ 760/§1 $231,132.961 

SEEDBEDS 

2R1N01 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $137,691.26 $8.24 $137,683.02 $274.74 ($15,015.13) 
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $82,344.00 $52.417.41 $0.00 $52,417.41 $29,926.59 64% 90% $24,102.43 

NP SEEDING SUBTOTAL $220,310.00 $190,108.67 $8.24 $190,100.43 $30,201.33 86°..t 90% $9,087.30 
2R1S01 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $68,864.76 $173.15 $68,691.61 $294,593.24 19% 660J! $259,379.80 
2R1S02 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $14,710.70 $67.62 $14,643.08 $183,336.30 7% 50% $168,760.84 
2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82DJ!J 1000J! $9,761.30 

SP SEEDING SUBTOTAL $616,422.00 $128,731.16 $240.77 $128,490.39 $487,690.84 2H~ 72% $437,901.94 
2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 $0.00 $0.00 0% OOJ!J $0.00 
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 $0.00 $0.00 oo,t OOJ!J $0.00 

JP SEEDING SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 OOJ! 0% $0.00 

2R1 I SEEDING CA SUBTOTAL I $836,732.oo 11 $318,839.831 $249.01 1 $318,590.82 II $517,892.171 380/lll 82%! $446,989.24 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) 0.00 $0.00 $0.00 $0.00 $0.00 $0.00 

I2R2S01 jDELETED 1990 (IRRIGATION) so.oo 11 so.oo 1 so.oo 1 so.oo 11 so.oo 1 00~ oo~ $0.00 

I2R2J01 I DELETED 1990 (IRRIGATION) so.oo 11 so.oo 1 so.oo 1 so.oo 11 so.oo 1 oo~ 00~ $0.00 

2R2j IRRIGATIONCASUBTOTAL I so.oo 11 so.oo 1 so.oo 1 so.oo 11 so.oo 1 00~ ol $0.00 

12R REVEGETATION TASK TOTAL I $836, 732.oo 1 1 $318,839.83 1 $249.01 1 $318,590.8211 $517,892.171 380~ 0 l $446,989.24 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $5,100.00 $0.00 $0.00 $0.00 $5,100.00 ODJ! OOfi: $0.00 
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $0.00 $0.00 $0.00 $81,175.00 0% 0% $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 $0.00 $0.00 ODJ! ODfi: $0.00 

2T1 TERRACING CA SUBTOTAL $86,275.00 $0.00 $0.00 $0.00 $86,275.00 ODJ! OOfi: $0.00 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 $0.00 0Dfi: ODJ! $0.00 
2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 $0.00 0DJ! ODJ! $0.00 
2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 $0.00 0% ODJ! $0.00 
2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 OOJ! OOJ! $0.00 
2T2J04 CUT NORTH JP-W$-19 BENCHES $0.00 $0.00 $0.00 $0.00 ODJ! 0% $0.00 
2T2N01 CUT NP-W0-01 BENCHES--RIO MOQUINO $814,630.00 $195,467.15 $40,582.59 $154,884.56 $619,162.85 24% 50J! ($3,097 ,691.20) 

2T2 SPECIAL CA SUBTOTAL $814,630.00 $195,467.15 $40,582.59 $154,884.56 $619,162.85 24°J! ODA ($3,097,691.20) 

jTERAACING/SPECIAl TASK sooo.oo5.oo 11 $195,467.15 1 $40,582.59 1 $154,884.56lJ $705,437.85 1 22~ 4"/lll ($3.097 ,691.20) 1 

CONSTRUCTION TOTAL I $36,418,057.0811 $1~,988,149.721 $2,813,764.061$14,066,382.6611 $19,375,516.591 47"1 4o"lill $1.472,8o4.so I 
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PU92 

PY90 &91 

INTERIM 
MOBILIZATION 

WBSIDNO. 
MGMT CA SUMMAR 

1 P1 
1P2 

1P 
1C1 

1C2 
1C3 

lC 
1 

CONST CA SUMRY 
2L1 

2L2 

2L 
2M1 
2M2 
2M3 

2M 
2E1 
2E2 
2E3 

2E4 

2E5 
2E6 

2E .. 

2S1 
2S2 
2S3 
2S4 
2S5 

2S 
2R1 
2R2 

2R 
2T/2S 

- - - - - - - -
JACKPILE 

PROJECT TO DATE: SUMMARY 2 
(ACTUALS INCLUDED IN PY92) 

YTD YTDACTUAL YTDACTUAL · 
WORK PACKAGE DESCRIPTION ACTUAL COST !;;QUIP CREDIT CASH FL,OW 

POL MANAGEMENT CA TOTAL $24,354.09 $0.00 $24,354.09 
POLOTHERPROGRAMSCATOTAL $0.00 $0.00 $0.00 

POL MANAGEMENT TASK TOTAL $24,354.09 $0.00 $24,354.09 
CONSTRUCTION MANAGEMENT CA TOTAL $3,177.76 $0.00 $3,177.76 

INTERIM CMC CA TOTAL $0.00 $0.00 $0.00 
CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00 
CONSTRUCTION MANAGEMENT TASK TOTAL $3,177.76 $0,00 $3,177,76 

MANAGEMENT TOTAL $27,531.85 $0.00 $27,531.85 

LCC COSTS CA TOTAL ($5,744.08) $0.00 ($5,744.08) 
LCC START-UP COSTS CA TOTAL $108,003.00 $0.00 $108,003.00 

LCC ADMINISTRATION TASK TOTAL $102,258.92 $0.00 $102,258.92 
MOBILIZATION CA TOTAL $0.00 $0.00 $0.00 
LAND SURVEY CA TOTAL $26,074.38 $568.18 $25,506.20 
LCC TRAINING CA TOTAL $15,224.88 $0.00 $15,224.88 

MOBILIZATION TASK TOTAL $41,299.26 $568.18 $40,731.08 
BACKFILLING CA TOTAL $825,945.54 $170,926.07 $655,019.47 

DUMP SLOPING CA TOTAL $247,330.45 $38,147.38 $209,183.07 
COVER PLACEMENTCATOTAL $337,693.76 $48,565.72 $289,128.04 

CONTAMINATED SOIL CA TOTAL $22,568.53 $5,143.19 $17,425.34 
HIGHWALLCA TOTAL $0.00 $0.00 $0.00 

EROSION CONTROL CA TOTAL $0.00 $0.00 $0.00 
EARTHWORK TASK TOTAL $1 ,433,538.28 $262,782.36 $1 '170, 755.92 

UG ENTRIES ABANDON CA TOTAL $2,124.15 $289.91 $1,834.24 
PIT WATER CA TOTAL $4,188.59 $75.44 $4,113.15 

SS DEMOLITION CA TOTAL $2,041.14 $40.79 $2,000.35 
SS DECON CA TOTAL $0.00 $0.00 $0.00 

PERMANENT STRUCTURES CA TOTAL $3,125.11 $64.15 $3,060.96 
STRUCTURES TASK TOTAL $11,478.99 . $470.29 $11,008.70 

SEEDING CA SUBTOTAL $27,825.13 $123.13 $27,702.00 
IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 

REVEGETATION TASK TOTAL $27,825.13 $123.13 $27,70.2.00 
TERRACING/SPECIAL CASES $195,467.15 $40,582.59 . $40,582.59 

CONFIDENTIAL 
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-------------------
DETAIL FOR PY92 

FEB. 1992 

. PY92 ACTUAL . ACTUAL 
WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2 CONSTRUCTION TOTAL $1 ,811 ,887. 73 $304,528.55 $1,393,039.21 

JACKPILE PROJECT SUMMARY 
1 MANAGEMENT TOTAL $27,531.85 N/A $27,531.85 
2 CONSTRUCTION TOTAL $1,811,887.73 $304,528.55 $1,507,341.18 

GRAND TOTAL $1,839,399.58 . $304,526.55 $1,534,873.03 
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FEB., 1992 

PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUJP CREDIT CASH FLOW 

POLMGMT 
1 P1 L01 PROJECT MANAGEMENT- PY9Q $0.00 $0.00 $0.00 

1P1L01A PROJECT MANAGEMENT- PY91 $0.00 $0.00 $0.00 

1P1L01B PROJECT MANAGEMENT- PY92 $24,354.09 $0.00 $24,354.09 

1 P1 L01C $0.00 $0.00 $0.00 

1P1L01D $0.00 $0.00 $0.00 

j1P1 j POL MANAGEMENT CA TOTAL $24,354.09 1 so.oo 1 $24,354.09 1 

AlE 
1 P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00 
1P2L02 PRIOR LEGAL EXPENSE $0.00 $0.00 $0.00 
1 P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00 

/1P2 /ENGINEERINGCA TOTAL so.oo 1 so.oo 1 so.oo I 

j1P (POL MANAGEMENT TASK TOTAl $24,354.09 1 $o.oo 1 $24.354.09 1 

CMC 
1C1L01 & 01A ENGINEERING SVCS. CONTRACT: PY90 & PY9 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

1C1L01B ENGINEERING SERVICES-PY92 $224.93 $0.00 $224.93 
1C1 L05B ENVIRONMENTAL MONITORING: PY92 $2,952.83 $0.00 $2,952.83 
1C1L05&05A ENVIRONMENTAL MONITORING: PY90 & PY91 $0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

/1C1 /CONSTRUCTION MANAGEMENTCA TOTAL $3,177.76 1 so.oo 1 $3,177.76 1 

INTERIMCMC 

1C2L01 COMPLETE 1989 (CON ST. MGMT.) $0.00 $0.00 $0.00 

1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00 

1C2L038 COMPLETE 1990 (ENV. MONITORING) $0.00 $0.00 $0.00 

j1C2 I INTERIM CMC CA TOTAL $o.oo I so.oo 1 $o.oo I 

CONTINGENCY 

1C3L01 MITIGATION PER CO-OP AGREEMENT I $o.oo 1 so.oo 1 so.oo 1 

1C3L02 REVEGETATION PER CO-OP AGREEMENT I so.oo 1 so.oo 1 so.oo 1 

1C3L03 PAGUATE REPAIR FUND $0.00 

)1C3 /CO-OP AGREEMENT CONTINGENCY CA TOTA/ $0.00) so.oo I so.oo I 

/CONSTRUCTION MANAGEMENT TASK TOTAL I $3,177.76/ so.oo 1 $3,177.76/ 
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FEB 1992 .. 

PY92 ACTUAL ACTUAL 

WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

I MANAGEMENT TOTAL $27,531.851 so oo 1 $27,531.851 

LCCAOMIN 
2L1L01 COMPLETE 1990 (LCC G&A) I $o.oo 1 $o.oo 1 $o.oo 1 
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS I ($5,744.08)1 $o.oo 1 ($5,744.08)1 

I LCC COSTS CA TOTAL ($5,744.08) 1 $o.oo 1 ($5.744.08) 1 

2L2L01 COMPLETE 1990 (LCC MOB. G&A) $0.00 $0.00 $0.00 
2L2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00 
2L2L02B LCC INSURANCE-PY92 $108,003.00 $0.00 $108,003.00 
2L2L03 COMPLETE 1990 (LCC ADMIN COSTS) $0.00 $0.00 $0.00 

I LCC START -UP COSTS CA TOTAL $1o8.oo3.oo 1 $o.oo 1 $1o8.oo3.oo 1 

I LCC ADMINISTRATION TASK TOTAL $102.258.92 1 $o.oo 1 $102,258.92 1 

MOBILIZATION 
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0 00 
2M1L06 COMPLETE 1990 (REMODELING) $0.00 $0.00 $0.00 
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0.00 $0.00 
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0.00 
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00 

I2M1 I MOBILIZATION CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

LAND SURVEY 
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00 
2M2S01 LAND SURVEY SP AREA $0.00 $0.00 $0.00 
2M2J01 LAND SURVEY JP AREA $26,074 38 $568.18 $25,506.20 

$0.00 $0.00 $0.00 

12M2 I LAND SURVEY CA TOTAL $26,074.38 1 $568.18 1 $25,5o6.2o 1 

TRAINING 
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 

2M3L02, 02A OPERATOR TRAINING-PY90 & PY91 $0.00 $0.00 $0.00 
2M3L02B OPERATOR TRAINING-PY92 $15,224.88 $0.00 $15,224.88 

12M3 I LCC TRAINING CA TOTAL $15.224.88 1 $o.oo 1 $15,224.88 1 

12M I MOBILIZATION TASK TOTAL $41,299.261 $568.18j $4o,1s1.os 1 

BACKFILLING 
2E1 N01 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00 
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FEB. 1992 

PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E1N02 HAUL TO NP PIT: NP-PS-17 $60,443.07 $0.00 $60,443.07 

2E1N03 COMPLETED 1990 (NP-PS-18) $0.00 $0.00 $0.00 

2E1N04 COMPLETED 1990 (NP-PS-14) $0.00 $0.00 $0.00 

2E1N05 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00 

2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00 

2E1N07 COMPLETE 1990 (SP-PS-01) $0.00 $0.00 $0.00 

2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $(i.OO 

2E1N10 HAUL TO NP PIT: NP-WT-10 $3,802.10 $0.00 $3,802.10 

2E1 N11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00 

2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00 

NPBACKFILLING SUBTOTAL $64,245.17 $0.00 $64,245.17 

2E1S01 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00 

2E1S02 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00 

2E1S03 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00 

SP BACKFILLING SUBTOTAL $0 00 $0.00 $0.00 

2E1J01 CONSTRUCT JP HAUL ROADS & RAMPS $24,910.58 $4,633.74 $20,276.84 

2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J04 HAUL JP-PS-25 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J05 HAUL JP-PS-26 TO JP-OP-41 $307,300.63 $68,734.75 $238,565.88 

2E1J06 HAUL JP-W0-10 TO JP-OP-41 $114,668.21 $26,074.95 $88,593.26 

2E1J07 HAUL JP-PS-27 TO JP-OP-41 $83,717.94 $18,002.79 $65,715.15 

2E1J08 HAUL JP-W0-07 TO JP-OP-41 $46,093.93 $10,102.93 $35,991.00 

2E1J09 HAUL JP-W0-12 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J11 HAUL JP-WS-15 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J12 HAUL JP-W0-71 TO JP-OP-41 $0.00 $0.00 $0.00 

2E1J13 HAUL JP-W0-03 TO JP-OP-41 $185,009.08 $43,376.91 $141,632.17 

2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00 

2E1J15 NO WORK PACKAGE ASSIGNED THIS WBS II $0.00 $0.00 $0.00 

JP BACKFILLING SUBTOTAL $761,700.37 $170,926.07 $590,774.30 

jBACKFILLING CA TOTAL $825,945.54 1 $170,926.071 $655,019.471 

DUMP SLOPING 

2E2N01 CUT BENCH NP-W0-01 $0.00 $0.00 $0.00 

2E2N02 CUT SLOPES NP-W0-02(BENEATH NP-PS-17) $6,975.48 $0.00 $6,975.48 

2E2N03 CUT NP-WS-03 SLOPES $4,862.35 $0.00 $4,862.35 

2E2N04 COMPLETE 1990 (NP-WO-Q4) $0.00 $0.00 $0.00 

2E2N05 CUT NP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2N06 CUT NP-WT -09 SLOPES $0.00 $0.00 $0.00 

2E2N07 REGRADE NP-DN-22 $1,956.97 $0.00 $1,956.97 

2E2N08 CUT NP-WM-12 SLOPES $4,634.39 $0.00 $4,634.39 

2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0.00 $0.00 

NPDUMP SLOPING SUBTOTAL $18,429.19 $0.00 $18,429.19 

2E2S01 COMPLETED 1990 (SP-W0-13AIW0-10) $0.00 $0.00 $0.00 
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FEB. 1992 

PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FlOW 

2E2S02 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2S03 CUT SP-W0-13BIWS-18A SLOPES $0.00 $0.00 $0.00 

2E2S04 COMPLETE 1990 (SP-W0-14) $0.00 $0.00 $0.00 

2E2S05 CUT SP-WS-18B SLOPES $0.00 $0.00 $0.00 

2E2S06 COMPLETED 1990 (SP-WS-18CIWT -19) $0.00 $0.00 $0.00 

2E2S07 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00 

2E2S08A SP-OP-34 Backfill (Force Account) $0.00 $0.00 $0.00 

2E2S09 COMPLETE 1990 (SP-W0-38) $0.00 $0.00 $0.00 

2E2S10 DELETED 1990 (SP-WS-o6) $0.00 $0.00 $0.00 

2E2S11 COMPLETE 1990 (SP-WT -19A) $6,371.85 $0.00 $6,371.85 

2E2S12 COMPLETED 1990 (SP-WM-12/WS-11) $0.00 $0.00 $0.00 

2E2S13 DELETED 1990 (SP-WT -15AI15B) $0.00 $0.00 $0.00 

2E2S14 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00 

2E2S15 COMPLETE 1990 (SP-WT -16/WT -37) $0.00 $0.00 $0.00 

2E2S16 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00 

2E2S17 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00 

2E2S18 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00 

2E2S19 COMPLETED 1990 (SP-MISCELLANEOUS SLOP $0.00 $0.00 $0.00 

SP DUMP SLOPING SUBTOTAL $6,371.85 $0.00 $6,371.85 

2E2J01 CUT JP-W0-11 SLOPES $157,434.08 $28,567.36 $128,866.72 

2E2J02 CUT JP-WT -16D SLOPES $0.00 $0.00 $0.00 

2E2J03 &3A CUT JP-WS-17 SLOPES $0.00 $0.00 $0.00 

2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00 

2E2J05 CUT JP-W0-72 SLOPES $0.00 $0.00 $0.00 

2E2J06 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 

2E2J08 CUT JP-WS-o1 SLOPES $0.00 $0.00 $0.00 

2E2J09 DELETED 1990 (JP-WT-o2AI02B/02C) $0.00 $0.00 $0.00 

2E2J10 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS II $0 00 $0.00 $0.00 

2E2J12 CUT JP-W0-06 SLOPES $0.00 $0.00 $0.00 

2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00 

2E2J14 CUT JP-W0-11 SLOPES $17.59 $0.00 $17.59 

2E2J15 CUT JP-WS-15AI15B SLOPES $9,689.63 $0.00 $9,689.63 

2E2J16 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J17 CUT JP-WS-16AI16B/16C SLOPES $0.00 $0.00 $0.00 

2E2J18 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J19 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E2J20 CUT SLOPESJP-W0-14(NORTH SLOPES) $0.00 $0.00 $0.00 

2E2J21 CUT JP-WS-19A SLOPES $38,009.61 $6,803.87 $31,205.74 

2E2J22 CUT JP-WS-19B SLOPES $17,378.50 $2,776.15 $14,602.35 

2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00 

2E2J24 CUT JP-W0-66 SLOPES $0.00 $0.00 $0.00 

2E2J25 DELETED 1990 (JP-W0-70) $0.00 $0.00 $0.00 

2E2J26 CUT JP-W0-18/66A SLOPES $0.00 $0.00 $0.00 

2E2J27 CUT JP-W0-18/66B SLOPES $0.00 $0.00 $0.00 

2E2J28 CUT JP-W0-18/66C SLOPES $0.00 $0.00 $0.00 
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FEB. 1992 

PY92 ACTUAL ACTUAL 

WBSIONO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E2J29 DELETED 1990 (JP-WO-D3A) $0.00 $0.00 $0.00 

2E2J30 DELETED 1990 (JP-W0-03B) $0.00 $0.00 $0.00 

2E2J31 CUT SLOPES JP-WO-D4 $0.00 $0.00 $0.00 
2E2J32 CUT SLOPES JP-WO-D4B $0.00 $0.00 $0.00 

2E2J33 DELETED 1990 (JP-WO-o5A) $0.00 $0.00 $0.00 
2E2J34 DELETED 1990 (JP-W0-05B) $0.00 $0.00 $0.00 

JP DUMP SLOPING SUBTOTAL $222,529.41 $38,147.38 $184,382.03 

I DUMP SLOPING CA TOTAL $247,330.45 1 $38,147.38 1 $209,183.07 1 

COVER PLACEMEN 
2E3N01 HAUL SOIL FROM NP-SB-61 TO NP-08 $63,344.99 $12,678.06 $50,666.93 
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-02 $0.00 $0.00 $0.00 
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-07 $0.00 $0.00 $0.00 
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-09 $33,699.90 $6,896.74 $26,803.16 
2E3N05 HAUL SOIL FROM NP-SB-27 TO NP-06 $0.00 $0.00 $0.00 
2E3N06 HAUL SOIL FROM NP-SB-61 TO NP-09 $44,865.45 $9,417.00 $35,448.45 
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-04 $2,000.00 $0.00 $2,000.00 
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-01 $3,597.58 $0.00 $3,597.58 
2E3N09 HAUL SOIL FROM SP-DN-61 TO NP-03 $3,982.15 $0.00 $3,982.15 
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $7,503.56 $0.00 $7,503.56 
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-010 $0.00 $0.00 $0.00 
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00 
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-09 $15,844.33 $3,161.89 $12,682.44 
2E3N14 SHALE BORROW TO NP-04 $0.00 $0.00 $0.00 

2E3N15 SHALE BORROW TO NP-05 $3,776.85 $0.00 $3,776.85 
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-08 $0.00 $0.00 $0.00 
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-010 $0.00 $0.00 $0.00 
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-03 $6,465.20 $0.00 $6,465.20 
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $3,998.43 $0.00 $3,998.43 
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 

2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-01 $0 00 $0.00 $0.00 
NPCOVER PLACEMENT SUBTOTAL $189,078.44 $32,153.69 $156,924.75 

2E3S01 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $13,719.18 $0.00 $13,719.18 
2E3S02 SOIL BORROW SP-WS-17(SP-02)FROM SP-S!J $0.00 $0.00 $0.00 

2E3S03 SOIL BORROW SP-03 FROM SP-SB-44 $0.00 $0.00 $0.00 

2E3S04 HAUL SOIL FROM SP-SB-42 TO SP-04 $0.00 $0.00 $0.00 
2E3S05 HAUL SOIL FROM SP-SB-42 TO SP-05 $28.48 $0.00 $28.48 
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-06 $25,909.23 $5,180.81 $20,728.42 

2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-07 $0.00 $0.00 $0.00 

2E3S08 SOIL BORROW (D8) FROM SP-SB-44 $6,671.08 $0.00 $6,671.08 

2E3S09 SOIL BORROW (D9) FROM SP-SB-42 $14,072.78 $0.00 $14,072.78 

2E3S10 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0.00 $0.00 
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $111.46 $0.00 $111.46 
2E3S12 SOIL BORROW (SP-012) FROM SP-SB-43 $60,802.32 $11,231.22 $49,571.10 
2E3S13 SOIL BORROW (SP-D1B) FROM SP-SB-50 $11,246.76 $0.00 $11,246.76 
2E3S14 SHALE BORROW (SP-13A)FROM SP-WS-17 $2,396.27 $0.00 $2,396.27 
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WBSIDNO. WORK PACKAGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 

2E3S15 SHALE BORROW (SP-13B)FROM SP-W5-17 $0.00 $0.00 $0.00 

2E3S16 SHALE BORROW SP-PS-01 FROM SP-WS-07 $4,075.74 $0.00 $4,075.74 

2E3S17 SHALE BORROW (SP-14) FROM SP-WS-07 $7,063.07 $0.00 $7,063.07 

2E3S18 HAUL SHALE FROM SP-WS-07 TO SP-04 $2,492.55 $0.00 $2,492.55 

2E3S19 HAUL SHALE FROM SP-WS-Q7 TO SP-D10 $0.00 $0.00 $0.00 

2E3S20 HAUL SHALE FROM SP-WS-Q7 TO SP-38 $0.00 $0.00 $0.00 

2E3S21 HAUL SHALE FROM SP-WS-07 TO SP-10 $0.00 $0.00 $0.00 

SPCOVER PLACEMENT SUBTOTAL $148,588.92 $16,412.03 $132,176.89 

2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $26.40 $0.00 $26.40 

2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00 

2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $0.00 $0.00 $0 00 

2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00 

2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00 

2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $0.00 $0.00 $0.00 

2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00 

2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00 

2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00 

2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00 

2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00 

2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00 

2E3J13 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J14 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00 

2E3J16 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J17 DELETED 1990 (JP-SB-54) $0.00 $0.00 $0.00 

2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00 

2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $0.00 $0.00 $0.00 

2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0 00 $0.00 $0.00 

2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00 

2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $0.00 $0.00 $0.00 

2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00 

2E3J24 HAUL SHALE FROM JP-WT -02 TO D8A $0.00 $0.00 $0.00 

2E3J25 DELETED 1990 (JP-WT-02) $0.00 $0.00 $0.00 

2E3J26 DELETED 1990 (J P-WT -02) $0.00 $0.00 $0.00 

2E3J27 DELETED 1990 (JP-WT -02) $0.00 $0.00 $0.00 

2E3J28 HAUL SHALE FROM JP-WT-Q2 TO D15 $0.00 $0.00 $0.00 

2E3J29 HAUL SHALE FROM JP-WT -Q2 TO D16 $0.00 $0.00 $0.00 

JPCOVER PLACEMENT SUBTOTAL $26.40 $0.00 $26.40 

I2E3 I COVER PLACEMENT CA TOTAL $337,693.76 1 $48,565.72 1 $289,128.041 

CON1 AM SOIL EXV 

2E4N01 HAUL CS FROM NP-CS-23/24 TO NP-OP-20 $0.00 $0.00 $0.00 

2E4N01A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00 

2E4N01B NORTH RIO PAGUATE-WEST $0.00 $0.00 $0.00 

NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4S01 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00 
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WBSIDNO. WORK PACI<AGE DESCRIPTION ACTUAL COST EQUIP CREDIT CASH FLOW 
2E4S02 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4S03 NO WORK PACI<AGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4S04 SP-CS-33 $0.00 $0.00 $0.00 

2E4S05 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 

2E4S06 NO WORK PACKAGE ASSIGNED THIS WBS If $0.00 $0.00 $0.00 

2E4S07 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0.00 

SPCONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00 

2E4J01 HAUL CS FROM JP-CS-36 TO JP-OP-41 $22,568.53 $5,143.19 $17,425.34 

2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0.00 $0.00 

2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS It $0.00 $0.00 $0.00 

2E4J04 HAUL CS FROM JP-CS-39 TO JP-OP-42 $0.00 $0.00 $0.00 

JP CONTAMINATED SOIL SUBTOTAL $22,568.53 $5,143.19 $17,425.34 

I2E4 !CONTAMINATED SOIL CA TOTAL $22.568.53 1 $5,143.191 $17.425 34 1 

HIGHWALL RECLA 
2E5N01 TRIM NP HIGHWALLS $0.00 $0.00 $0.00 

2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00 
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5S01 TRIM SP HIGHWALLS $0.00 $0.00 $0.00 

2E5S02 SCALE SP HIGHWALLS $0.00 $0.00 $0.00 
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 

2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 

I2E5 I HIGHWALL CA TOTAL $o.oo I $o.oo I $o.oo 1 

EROSION CONTAO 
2E6N01 DELETED 1990 (EROSION ROCK) $0.00 $0.00 $0.00 

2E6N02 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 

2E6N03 DELETED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00 

I2E6X01 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 

I2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 

ROCK SUBTOTAL $0.00 $0.00 $0.00 

12E6 I EROSION CONTROL CA TOTAL $o.oo 1 $o.oo 1 $o.oo 1 

I2E I EARTHWORK TASK TOTAL $1,433,538.28 1 $262.782.36 1 $1.170,755.92 1 

UG ENTRIES ABAN 
2S1N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL $0.00 $0.00 $0.00 

I2S1S01 !SEAL P-13ADIT $o.oo 1 $o.oo 1 $o.oo 1 
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2S1S02 SEAL P-10 DECLINE $1,859.70 $279.58 $1,580.12 

2S1S03 COMPLETE 1990 (H-1 ADIT} $0.00 $0.00 $0.00 

2S1S04 SEAL VENT HOLES $0.00 $0.00 $0.00 

2S1S05 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 
SP UG ENTRIES ABANDON SUBTOTAL $1,859.70 $279.58 $1,580.12 

2S1J01 SEAL JP-SS-50 ENTRIES $0.00 $0.00 $0.00 

2S1J02 SEAL JP-PS-46 ENTRIES $264.45 $10.33 $254.12 

JP UG ENTRIES ABANDON SUBTOTAL $264.45 $10.33 $254.12 

I2S1 I UG ENTRIES ABANDON CA TOTAL $2,124.151 $289.91 1 $1,834.24 1 

PIT WATER 
2S2N01 COMPLETE 1990 (NP PIT} $0.00 $0.00 $0.00 

2S2S01 DISPOSE OF SP PIT WATER $0.00 $0.00 $0.00 

2S2J01/01A DISPOSE OF JP WATER-PY91 & PY92 $4,188.59 $75.44 $4,113.15 

2S2 PIT WATER CA TOTAL $4,188.59 $75.44 $4,113.15 

SURF= SiRUC OEM 
2S3N01 COMPLETE 1990 (NP SURF. STRUC.) $0 00 $0.00 $0.00 

2S3S01 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00 

2S3J01 DEMOLISH JP SURFACE STRUCTURES $2,041.14 $40.79 $2,000.35 

253 SS DEMOLITION CA TOTAL $2,041.14 $40.79 $2,000.35 

SURF STRC DECO 

2S4XY NOT ASSIGNED I $o.oo 1 $o.oo 1 $o.oo 1 

2S4 SS DECOM CA TOTAL I $o.oo 1 $o.oo 1 $o.oo 1 

PERMSTAUC 
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NP $0.00 $0.00 $0.00 

2S5N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 

NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5S01 CONSTRUCT PERMANENT ACCESS ROADS:SP $0.00 $0.00 $0.00 

2S5S02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

SP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J01 CONSTRUCT PERMANENT ACCESS ROADS: JF $0.00 $0.00 $0.00 

2S5J02 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 

JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 

2S5J09 CONSTRUCT PERMANENT FENCES: ALL AREA $3,125.11 $64.15 $3,060.96 

ALL STRUCTURES SUBTOTAL $3,125.11 $12.49 $3,112.62 

j2S5 [PERMANENT STRUCTURES CA TOTAL $3.125.11 1 $64.15 1 $3,060.961 

j2s ISTRUCTURESTASKTOTAL $11,478.99 1 $470.29) $11 ,oos.1o I 

SEEDBEDS 
2R1N01 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00 
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2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0.00 $0.00 $0.00 

NP SEEDING SUBTOTAL $0.00 $0.00 $0.00 

2R1S01 PREPARE BED & SEED SP FLAT AREAS $25,619.53 $64.88 $25,554.65 

2R1S02 PREPARE BED & SEED SP SLOPE AREAS $2,205.60 $58.25 $2,147.35 

2R1S03 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00 
SP SEEDING SUBTOTAL $27,825.13 $123.13 $27,702.00 

2R1J01 PREPARE BED & SEED JP FLAT AREAS $0.00 $0.00 $0.00 

2R1J02 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00 
JP SEEDING SUBTOTAL $0.00 $0 00 $0.00 

I2R1 I SEEDING CA SUBTOTAL $27,825.131 $123.131 $21.1o2.oo 1 

IRRIGATION 
2R2N01 DELETED 1990 (IRRIGATION) $0.00 $0.00 $0.00 

12R2S01 !DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $0.00 

I2R2J01 !DELETED 1990 (IRRIGATION) $0.00 $o.oo 1 $0.00 

I2R2 !IRRIGATION CA. SUBTOTAL $0.00 $o.oo 1 $0.00 

12R I REVEGETATION TASK TOTAL $27,825.13 $123.13j $27,702.00 

TERRACING 
2T1N01 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00 

2T1S01 TERRACING SP AREA: 19100 LF $0.00 $0.00 $0.00 
2T1J01 TERRACING JP AREA: 29000 LF $0.00 $0.00 $0.00 

2T1 TERRACING CA SUBTOTAL $0.00 $0.00 $0.00 

SPECIAL CASES 

2T2S01 CUT SP-SW-06 SLOPES- OAK CANYON $0.00 $0.00 $0.00 

2T2J01 CUT JP-WS-01 SLOPES- GAVILAN $0.00 $0.00 $0.00 

2T2J02 CUT JP-W0-14 SLOPES- RIO MOQUINO $0.00 $0.00 $0.00 

2T2J03 CUT JP-W0-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 

2T2J04 CUT NORTH JP-WS-19 BENCHES $0.00 $0.00 $0.00 

2T2N01 CUT NP-W0-01 BENCHES--RIO MOQUINO $195,467.15 $40,582.59 $154,884.56 

2T2 SPECIAL CA SUBTOTAL $195,467.15 $40,582.59 $154,884.56 

I TERRACING/SPECIAL TASK $195,467.161 $40,582.59 ! $154,884.661 

!CONSTRUCTION TOTAL $1,811,867.731 $304,526.55j $1,507,341.18 1 
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WP# 

lPlLOlB 

1ClL05B 

lClLOlB 

2L2L02B 

2M3L02B 

2M2J01 

2S5J09 

2E2J01 

2E2J14 

2E3J22/23 

2RlN01/02 

2R1S01/02 

2S2J01A 

2E2J21 

2E1J13 

2E1J07 

2T2N01 

2E1J08 

5.2 WORK PACKAGE DISCUSSION 

DESCRIPTION 

POL-Project Management PY-92 

Environmental Monitoring PY -92 

Engineering/Consulting Service PY-92 

LCC Insurance PY -92 

Training PY -92 

Surveying-J ackpile Area, PY -92 

Fencing 

JP-W0-11 to Backfill JP-OP-41 

Slope JP-W0-11 (near JP-PS-26) 

Slope JP-WS-19C 

Reseed N. Paguate Areas 

Reseed S. Paguate Areas 

Dewater Jackpile Pit 

Slope JP-WS-19A 

JP-W0-03 to backfill 

JP-PS-27 to backfill 

Cut Rio Moquino bench 

JP-W0-07 to backfill 

REl\1ARKS 

on-going; 

on-going; 

on-gomg; 

on-going; 

on-going; 

on-gomg; 

on-going; 

in-progress; 

pending 
scheduling; 

maybe re
scheduled for 
spring due to 
good moisture 
conditions; 
depends on 
terrace in
stallations; 

same as above; 

on-going; 

in progress; 

in-progress; 

idled; 

in-progress; 

in progress; 
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5.3 WORK PACKAGE CLOSEOUTS 

for FEBRUARY, 1992 

1) New items submitted by LCC, Inc. for Final Inspection/Closeout: 

WORK PACKAGE# 

2E3N06 
2E3N13 
2E3S12 
2S1S02 
2E3S07 
2E1J06 
2E3S05 
2E3S06 
2E3S04 
2E1J05 
2E3N04 

DESCRIPTION 

Soil Cover NP-D9 
Shale Cover NP-D9 
Soil Cover SP-D12 
P-10 Closure 
Soil Cover SP-D7 
Pit Backfill JP-W0-10 
Soil Cover SP-D5 
Soil Cover SP-D6 
Soil Cover SP-D4 
Pit Backfill JP-PS-26 
Soil Cover NP-D9 

2) New items submitted by Pueblo of Laguna to BIA for final closeout: 

WORKPACKAGE# DESCRIPTION 

SAME AS ABOVE 
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5.4 CHANGE ORDER SUMMARY 

NONE for February, 1992 
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PACKAGE 

I 
NUMBER 

2L2L01 

I 2M1L05 
2M1L06 
2M1L07 

I 2M1L08 
2M3L01 
2E1N11 

I 
2E1N12 
2S1N01 
2S1S03 
2S1S05 

I 2S3N01 
2E2S09 
2E2S04 

I 2E1N04 
1C2L01 & 02 
2S2N01 

I 
2M2N01 
2E1N01 
1P1L01 
1C1L05 & 02B 

I 1C1L01 
2L2L02 
2L1L01 

I 
2S2S01 
2E1N03 
2E1N05 

I 
2E1N06 
2E1N07 
2E2N04 
2E2N09 

I 2E2S01 
2E2S06 
2E2S07 

I 
2E2Sll 
2E2S12 
2E2S15 

I 
2E2S19 
2E4S07 

I 
I 
CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY 

As of February, 1992 

DESCRIPTION 

G & A (Mobilization) 
Purchase Small Tools 
Remodel Project Offices 
Recondition Jobsite 
Set Up Shop Facilities 
Operator Training (Mobilization) 
Relocate NP-PS-13 to Pit 
Cut Slopes NP-OP-19 
Seal PW-2/3 Adit 
Seal H-1 Adit 
Plug Drill Holes 
Demolish No. Paguate Structures 
Cut SP-W0-38 Slopes 
Cut SP-W0-14 Slopes 
Haul NP-PS-14 to Pit 
Interim CMC (Mobilization) 
Dewater No. Paguate Pit 
Land Surveying-No. Paguate 
Build No. Paguate Haul Roads 
RPM Office-1st Year Plan 
Environmental Monitoring-1st Year Plan 
CMC & Consulting Services-1st Year Plan 
LCC Insurance-Interim Work 
LCC G & A-1st Year Plan 
Dewater So. Paguate Pit 
NP-PS-18 to No. Paguate Pit 
NP-PS-15 to No. Paguate Pit 
NP-PS-16 to No. Paguate Pit 
SP-PS-01 to No. Paguate Pit 
Slope NP-W0-04 
Slope NP-HW-25 
Slope SP-W0-13A/W0-10 
Slope SP-WS-18C/WT-19 
Slope SP-WT-03 
Slope SP-WT-19A 
Slope SP-WM-12 
Slope SP-WT-16/37 
Misc. So. Paguate Sloping 
Cleanup SP-CS-62/33 

-1-

MONTH 
CLOSED 

2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
2/90 
4/91 
7/90 
7/90 

11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
11/90 
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2E2N03 

I 2E2N02 
2E2J15 
2E3N14 

I 2E3N15 
2E3S16 
2E3S18 

I 
2E2N08 
2E3S20 
2E3N02 
2E3N19 

I 2E3N09 
2E3N18 
2E1N02 

I 
2E3N10 
2E1S02 
2E1N10 

I 
2E3N07 
2E3S13 
2E3S19 
2E3N08 

I 1C1L05A 
1P1L01A 
1C1L01A 

I 2M2N01 
2M3L02A 
2L2L02A 

I 
2M1X01 
2S2J01 
2S5J02 
2S5S02 

I 2S5N02 
2E5S02 
2E5S01 

I 
2E5N02 
2E5N01 
2E2S02 
2E1S03 

I 2E2S18 

I 
I 

CONFIDENTIAL 

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY (Con•t) 

As of February, 1992 

DESCRIPTION 

Cut Slopes NP-WS-03 
Cut Slopes NP-W0-02 
Cut Slopes JP-WS-15 
Shale Borrow for NP-D4 
Shale Borrow for NP-D5 
Shale Borrow for SP-PS-01 
Shale Borrow for SP-W0-04 
Cut Slopes NP-WM-12 
SP-38 Shale from SP-WS-07 
Topsoil NP-D2 
Shale Borrow NP-D2 
Topsoil NP-D3 
Shale Borrow NP-D3 
Haul to Pit NP-PS-17 
Soil Borrow NP-D5 
Pit Backfill SP-PS-02 
NP-WT-10 Pit Backfill 
Topsoil to NP-D4 
Topsoil to SP-D1B 
Topsoil to SP-D10 
Topsoil to NP-D1 
PY-91 Environmental Monitoring 
POL Project Management PY-91 
Engineering/Consulting Svcs. PY-91 
Surveying PY-91 
Training PY-91 
LCC Insurance PY-91 
Barricade Road Closure PY-91 
Dewater Jackpile Pit PY-91 
Construct Fences-Jackpile Area 
Construct Fences-S. Paguate Area 
Construct Fences-N. Paguate Area 
Trim s. Paguate Highwalls 
Scale s. Paguate Highwalls 
Trim N. Paguate Highwalls 
Scale N. Paguate Highwalls 
Cut Slopes SP-WS-17 
SP-PS-02 Additional Volume 
Backfill SP-OP-34 (Sh-2) 

-2-

MONTH 
CLOSED 

9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 
9/91 

11/91 
11/91 
11/91 
11/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
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PACKAGE 

I 
NUMBER 

2E2S17 

I 2E2S16 
2E2S14 
2S1S01 

I 
2E2N07 
2E4N01A 
2E4N01B 
2E3S11 

I 2E2S03 
2E2J20 
2E3S09 

I 2E3J15 
2E3S08 
2E3S03 

I 
2E3S17 
2E3S02 
2E3S14 
2E3S01 

I 2E3S21 
2E4N01 
2E2J24 

I 
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I 
I 
I 
I 
I 
I 
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5.5 PROJECT-TO-DATE CLO~EOUT SUMMARY {Con't) 

As of February, 1992 

DECRIPTION 

Backfill SP-OP-34 (SP-14) 
Backfill SP-OP-34 (D4 East) 
Backfill SP-OP-34 (D4 West) 
Seal P-13 Adit 
Regrade NP-DN-22 
N. Paguate Backfill-East 
N. Paguate Backfill-West 
Topsoil SP-D11 
Cut Slope SP-W0-13B & WS-18A 
Cut Slope JP-W0-14 
Topsoil SP-D9 
Topsoil to H-1 Mine Area 
Topsoil to SP-DS 
Topsoil to SP-D3 
Shale Cover to SP-14 
Topsoil to SP-D2 
Shale Cover SP-W0-13A 
Topsoil SP-D1 
Shale Cover SP-W0-10 
Pit Backfill NP-CS-24 
Cut Slopes JP-W0-66 

-3-

MONTH 
CLOSED 

12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
12/91 
9/91 
9/91 
9/91 
9/91 
9/91 
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6.1 PERFORMANCE MEASUREMENT/DISCUSSION 

Only minimal impact due to weather was experienced during February, 1992. 
Equipment availability continues to be high. Gamma surveys by TMA/Eberline 
indicate cleanup continues to meet the Specifications adopted for the Project. Cash 
flows are tracking slightly below expectations. Approximately 17 million cubic yards 
of material have been handled to-date. The Project is about 1 year ahead of the 
baseline schedule. 

CONFIDENTIAL POL-EPA01-001 0173 



I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

CONFIDENTIAL 

6.2 VARIANCE & VARIANCE EXPLANATIONS 

NONE for February, 1992 
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS 

7.1 Marvin Sarracino} 
} Pueblo of Laguna 

Victor Sarracino} 

MONTHLY INSPECTION REPORT--FEBRUARY, 1992 
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Off1ce of 
Rec/amatwn Pro;ect Manager 
(505) 242-0506 
(505) 552-6011 

Date: March 2, 1992 

Jackpile Reclamation Project 
PUEBLO OF LAGUNA 

P.O. BOX 194 

LAGUNA, NEW MEXICO 87026 

To: Jim Olsen, Jr., P.E. -RPM 

From: Victor A. Sarracino and Marvin Sarracino 
Reclamation Technicians II 

Ref: INSPECTION REPORT MONTH OF FEBRUARY, 1992 

Tribal Buildmg 
(505) 243-7616 
(505) 552-6654 
(505) 552-6655 

The weather for this month was not a factor on the earth moving operations of the Laguna 
Construction Company. L.C.C. observed the President's Day holiday. The drilling contractor has 
not drilled any monitoring wells due to the weather. 

The scrapers are working on the bench cuts along the Rio Moquino, NP-W0-02 and NP-W0-01, 
(NP-D8 & NP-DlO). The scrapers should be there into March. 

The trucks have hauled in these areas, JP-W0-09 around the old crusher area which is now done, 
JP-W0-07 and JP-W0-03 which is being cut to make a haul road for the pro tore piles on the east 
J ackpile side. The trucks should remain in these areas into March. 

The dozers are in several different areas: pushing JP-W0-11 into JP-OP-41, working with the 
scrapers on NP-WO-Ol and NP-W0-02, working with the trucks pushing contaminated soils at 
JP-W0-09, JP-W0-07 and JP-W0-03 and sloping on JP-WS-19C. The dozers should be in these 
places into March. 

Weather Station is still off line. All manuals pertaining to the datalogger have been received. No 
data is being collected at the present time. The weather station is being set up. 

Air station filters were taken to TMA \Eberline this month. Results from the last group of air 
filters has been received and logged in the computer. Requests for Eberline to check materials is 
done. All requested material can be released and results have been logged. The equipment and 
materials tested were below the NRC release limits. Two sites were also tested, JP-PS-26 and 
JP-W0-09, both sites had one spot more than 10 times background and will be cleaned up then 
covered with shale and top soil. This month all air pumps ran fairly well. The RGM-2 had 
problems with the air pump turning off and on and the unit temporiarly stopped recording but was 
restarted and is recording fine. The pump problem is being addressed. The RGM-2 unit data is 
being logged on the computer. 

Gamma surveys continue to read below twice background in the buildings except for two lunch 
trailers which we recommend be put on shale platforms or moved to another location. Eberline 
took gamma surveys in the field at JP-PS-26 and JP-W0-09 after the trucks finished hauling all 
protore to JP-OP-41. Eberline's average reading for JP-PS-26 was 58 Micro R/hr, the same 
average we came up with in our own gamma survey of the same area. One hot spot was found and 
will be cleaned up. The area is ready for shale and top soil. Eberline's average reading for 
JP-W0-09 was 112 Micro R/hr. The average reading is below ten times background and will now 
require shale and top soil. 
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Inspection Report for month of February contd. 

The updating of spreadsheets, TMA \Eberline results and other inspection log entries are being 
maintained in the computer as work continues. 

Special Cases: 

1. The weather station is being set up. 

2. Salazar Drilling Co. has not been able to do any drilling due to weather conditions. 

3. Assagai labs was back to get another sample from well #2 because of lost sample. 
Ground water results are pending. 

4. TLD badge results are in and recorded. We investigated one badge with high beta count. No 
corrective action was needed. 

5. The local elementary school students borrowed photos and information for use in a science 
project in which they placed and are going on to further competition. 

6. All requested material has been checked by TMA \Eberline and is ready for release. 

I FILE: INSP0292.DOC 
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